

(第1回最終変更) 契約変更の内容

契約変更年月日	令和 4年 10月 25日																																
契約業者名	(株) N I P P O																																
契約業者の住所	東京都中央区京橋1-19-11																																
工事の名称	舗装補修大規模修繕工事(2021-2-神)																																
工事場所	神戸市東灘区魚崎南町2丁目～神戸市灘区岩屋南町付近																																
工事種別	舗装																																
工事概要	<table><tr><td>(本線部)</td><td>(ランプ部)</td></tr><tr><td>舗装補修工</td><td>舗装補修工</td></tr><tr><td>41,314.8m²</td><td>4,452.5m²</td></tr><tr><td>→40,787.8m²</td><td>→4,590.6m²</td></tr><tr><td>排水性舗装</td><td>排水性舗装</td></tr><tr><td>35,609.2m²</td><td>1,291.9m²</td></tr><tr><td>→35,194.8m²</td><td>→1,274.2m²</td></tr><tr><td>SFRC舗装</td><td>アスファルト舗装</td></tr><tr><td>5,705.6m²</td><td>3,160.6m²</td></tr><tr><td>→5,593.0m²</td><td>→3,316.4m²</td></tr><tr><td>道路附属施設工</td><td>道路附属施設工</td></tr><tr><td>1式→1式</td><td>1式→1式</td></tr><tr><td></td><td>仮設工</td></tr><tr><td></td><td>1式→1式</td></tr><tr><td></td><td>共通仮設費</td></tr><tr><td></td><td>1式→1式</td></tr></table>	(本線部)	(ランプ部)	舗装補修工	舗装補修工	41,314.8m ²	4,452.5m ²	→40,787.8m ²	→4,590.6m ²	排水性舗装	排水性舗装	35,609.2m ²	1,291.9m ²	→35,194.8m ²	→1,274.2m ²	SFRC舗装	アスファルト舗装	5,705.6m ²	3,160.6m ²	→5,593.0m ²	→3,316.4m ²	道路附属施設工	道路附属施設工	1式→1式	1式→1式		仮設工		1式→1式		共通仮設費		1式→1式
(本線部)	(ランプ部)																																
舗装補修工	舗装補修工																																
41,314.8m ²	4,452.5m ²																																
→40,787.8m ²	→4,590.6m ²																																
排水性舗装	排水性舗装																																
35,609.2m ²	1,291.9m ²																																
→35,194.8m ²	→1,274.2m ²																																
SFRC舗装	アスファルト舗装																																
5,705.6m ²	3,160.6m ²																																
→5,593.0m ²	→3,316.4m ²																																
道路附属施設工	道路附属施設工																																
1式→1式	1式→1式																																
	仮設工																																
	1式→1式																																
	共通仮設費																																
	1式→1式																																
工期(自)	令和 3年 9月 1日																																
工期(至)	令和 4年 10月 31日																																
契約金額	859,210,000 円																																
変更金額	135,520,000 円 増																																
変更後の契約金額	994,730,000 円																																
変更理由	別紙のとおり																																

※金額は、税込みである。

変更契約理由書

舗装補修大規模修繕工事（2021-2-神） 第1回（最終）変更

- ・ 事前現地調査結果による補修箇所の変更
- ・ 作業時間帯の変更
- ・ 劣化部補修（コンクリート床版、路肩）の追加
- ・ アスファルト合材および防水への消臭添加剤の追加
- ・ 数量精算等

以上